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Practical Recommendations for  
Regional Sediment Management:  

Lessons Learned at St. Johns County 
Shore Protection Project 

by Robert C. Thomas, Matthew H. Schrader, 
Jason A. Engle, and Kelly R. Legault 

PURPOSE.  This Coastal and Hydraulics Engineering Technical Note (CHETN) provides a 
description of the St. Johns County, FL, Shore Protection Project (SPP) with focus on Regional 
Sediment Management (RSM) to illuminate lessons learned to advance the state of RSM 
application across the US Army Corps of Engineers (USACE). 

INTRODUCTION.  RSM has been an important part of projects in Florida for the last three 
decades, and in that time has become integrated in many US Army Corps of Engineers 
Jacksonville District, Jacksonville, FL (SAJ), projects. Historically, SAJ projects have included 
various aspects of RSM in project tasks usually in response to some specific project goal, with a 
more integrated approach emerging over the last decade. The St. Johns County SPP provides a 
comprehensive example demonstrating application of these RSM principles in SAJ.  

Regional Sediment Management is a systems-based approach implemented collaboratively with 
other federal, state, and local partners. Through RSM approaches, the USACE strives to improve 
the management and use of sediments within a regional context, considers sediments as a 
regional resource, and implements adaptive management strategies across multiple projects. 
These initiatives supports sustainable solutions for navigation and dredging, flood and storm 
damage reduction, and environmental practices which increase benefits while reducing costs. 

Application of RSM is often thwarted by:  (1) conflicting goals within the same region, (2) lack 
of communication, (3) complicated Federal policy, and (4) other project specific factors. As a 
result, RSM principles are often applied as a “band aid” to projects after much of the planning 
and design has been completed. This CHETN documents RSM application at St. Johns County, 
FL, to help guide future projects. 

ST. JOHNS COUNTY SHORE PROTECTION PROJECT.  St. Johns County is 
located on the northeast coast of Florida. The county is bounded to the north by Duval County 
and to the south by Flagler County. The county has approximately 42 miles of Atlantic coastal 
shoreline along three barrier islands separated by St. Augustine Inlet and Matanzas Inlet. The 
study region within St. Johns County begins at the northern boundary of the Vilano Beach reach 
of the St. Johns County Feasibility Study. The region continues along the coast, including the 
Atlantic Intracoastal Waterway (IWW), St. Augustine Inlet, Anastasia State Park, and ends at the 
southernmost extent of the St. Augustine Beach reach of the St. Johns County Shore Protection 
Project. Figure 1 shows the locations of projects throughout St. Johns County. 
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Figure 1.  St. Johns County, FL, area map. 

The St. Johns County RSM initiative area includes three Federal Navigation projects:  (1) the St. 
Augustine Inlet, (2) the IWW, and (3) the San Sebastian River. There is currently an authorized 
shore protection project to the south of the inlet on St. Augustine Beach, and an on-going 
feasibility study for Hurricane and Storm Damage Reduction north of the inlet. It is the 
proximity of these projects that provides an ideal site for application of RSM principles. Table 1 
lists recent Federal actions in the region. 
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Table 1.  Recent Federal Activities in St. Johns County, FL. 

Year(s) Federal Activity 

1996-2001 IWW and Inlet dredging placed on south beaches 
2001 RSM Design for St. Augustine Beach Shore Protection Project 
2003 Finish Initial Construction of SPP 
2004 New Feasibility Study initiated (including north of the inlet) 

2004-2005 Damaging hurricane season 
2005 Emergency renourishment of St. Augustine Beach 
2007 Renourishment plan 2010 meets opposition 

2008 RSM Implementation seeks additional sources and the data window expanded for 
sediment budget refinement 

2009-present Modeling to evaluate sources 
2010-present Optimization of all sources and needs 

Historically, there had been no obligation to actively manage St. Augustine Inlet. Dredged 
material from the shallow-draft channel was disposed in the least costly manner. The most cost-
effective alternative was placement of the material on the beach which, from an RSM 
perspective, also happened to be the preferred alternative. Although the SAJ General Re-
evaluation Report (US Army Corps of Engineers 1998) did not specifically discuss RSM, some 
considerations were applied during the study to help define better placement options. 

RSM GOALS.  St. Johns County RSM goals are to:  (1) supplement natural inlet bypassing, 
(2) stabilize critically eroding beaches south of the inlet, (3) beneficially use dredged material, 
(4) improve the Dredged Material Management Plan (DMMP) for the IWW, and (5) link the SPP 
with the St. Augustine Harbor maintenance. The most tangible benefit identified has been the 
cost savings of linking the SPP with a navigation project. The cost savings would be realized by 
needing only a single mobilization and demobilization for the SPP and harbor maintenance. 
Other benefits include reducing the risk of environmental impact by decreasing the amount of 
dredging, and ensuring a supply of back-up sources for emergency nourishments, as was needed 
after the 2005 hurricane season. Figure 2, which shows various areas identified through the 
conceptual sediment budget that have a sediment surplus or deficit, illustrates potential targets of 
opportunities and goals for RSM. 

The St. Augustine Inlet ebb shoal was the borrow area used for nourishment of the St. Augustine 
Beach in 2003, and for emergency nourishment in 2005. These efforts resulted in concerns about 
dredging pressure on the St. Augustine ebb shoal from local property owners and from the 
Florida Department of Environmental Protection (FDEP). To address concerns about dredging 
the ebb shoal and making other changes to the region, the sediment sources, pathways, and sinks 
within the beach and inlet system needed to be illustrated. In addition to addressing stakeholder 
concerns, the existing sediment budget needed to be updated to reflect construction of the SPP 
and dredging of the inlet. 
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Figure 2.  Conceptual sediment sources, pathways, and sinks, St. Augustine Inlet and 
vicinity. 

The Florida Department of Environmental Protection (FDEP) maintains an inlet management 
plan for St. Augustine Inlet that documents intended management principles (Florida Department 
of Environmental Protection 1998). To improve the management plan, FDEP has required 
detailed modeling results to provide a better understanding of physical processes, and to 
demonstrate the impacts of proposed activities. In response to this need for greater understanding 
to better manage the inlet and to meet the other stated goals, SAJ has undertaken a rigorous study 
of coastal processes (described in the following section). This additional analysis, along with 
improved project communication, led to the recent award of a permit to use the ebb shoal as a 
borrow source for beach nourishment. 

RSM STRATEGY.  RSM will identified sediment transport patterns and management 
alternatives for St. Augustine Inlet, FL, and its vicinity to meet the previously stated goals. The 
following steps were developed to organize the RSM philosophy and structure the activities 
required to accomplish these project goals: 

• Develop a conceptual sediment budget using historical data to better understand how the 
system is interacting, by identifying the needs and sources. 

• Link navigation maintenance dredging with placement needs to keep sand in the natural 
system. 
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• Optimize sediment availability with need within the system based on parameters such as 
quality, quantity, timing, and location. 

• Construct projects by coordinating navigation channel dredging with beach nourishment 
to share costs for construction equipment mobilization and demobilization. 

• Monitor effects. 
• Iterate to manage adaptively. 

REGIONAL ANALYSES.  As new technologies become available to enable a better 
understanding of regional processes, new opportunities to apply RSM for more sustainable sediment 
management are continuously being identified. Additionally, stakeholders and partners have started 
to expect those state-of-the-art analyses to enable better use of regional sediment resources. This sub-
section briefly describes regional analyses conducted to inform RSM for the SPP. 

The SPP was developed based on a sediment budget developed for the FDEP Inlet Management 
Plan. This budget determined the volume that should be bypassed from the ebb shoal to assist in 
meeting the RSM strategy described above. As concerns over ebb shoal dredging developed 
post-2005, dredging and placement data for all projects within the region were gathered into a 
Geographic Information System to help identify additional sediment sources for the SPP. This 
effort identified potential sources and sinks that could be used collectively to better manage 
sediment (illustrated in Figure 2). Additionally, a sediment compatibility analysis by SAJ (US 
Army Corps of Engineers 2010a) was conducted to further refine the sources that were better 
suited to locations in need of sediment (Figure 3). 

 

Figure 3.  Results of regional sediment compatibility analysis. 
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A volume change analysis was completed to determine the extent of the inlet’s influence on 
shoreline change by SAJ (US Army Corps of Engineers 2010b). The results showed an influence 
of the inlet over 8 miles to the north and 4 miles to the south. The inlet location has been 
changing over the last few decades. Also, reduced sediment bypassing, the amount of sediment 
available for transport in the system, and other factors have resulted in modified behavior of the 
coastal system that must be quantified for successful project design and permitting. The volume 
change analysis was also instrumental in demonstrating that dredging the ebb shoal in 2003 and 
2005 did not exacerbate shoreline retreat. This information will revise the initial conceptual 
sediment budget into an updated regional sediment budget (Legault et al. in preparation). 

A two dimensional model of inlet morphology was then developed using the Coastal Inlets 
Research Program’s (CIRP) Coastal Modeling System (CMS) (Sanchez et al. 2011) to better 
define how much sediment could be mined from the ebb shoal without risk of destabilization, 
and to further quantify potential impacts to adjacent shorelines. Four scenarios were considered:  
(1) existing conditions, (2) dredging 1.5 million cu yd, (3) dredging 3 million cu yd, and 
(4) dredging 4 million cu yd. The results showed little volumetric or morphologic change except 
for the 4 million cu yd scenarios. The 4 million cu yd scenario resulted in some morphologic 
changes although it did not indicate a likely collapse of the ebb shoal complex. Figure 4 shows 
example CMS calibration results, which document that the model represents trends in short-term 
evolution of the shoal and channel (regions 1, 2, and 5) while trends in the nearshore (labeled 3 
and 4) are less well captured. 

 

Figure 4.  Comparison of measured 2005 bathymetry (A) with CMS calculated 2005 
bathymetry (B). 

The next step planned to improve understanding of regional processes in St. Johns County is to 
couple the data and CMS model results with the GenCade (Hansen et al. 2011) model. GenCade 
simulates long-shore and cross-shore sediment transport processes including morphologic 
responses to engineering actions, and interactive shoreline, dunes, and inlet evolution, from 
regional and long-term perspectives. GenCade allows the input of dredging and placement 
activities, and calculates the resulting impact on adjacent shorelines. Alternatives will then be 
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developed to evaluate multiple proposed dredge and placement actions to ascertain beneficial use 
of the material. 

St. Johns County SPP Challenges.  Challenges experienced during the St. Johns County 
SPP have exceedingly enlightening for other RSM activities in SAJ. Although the challenges were 
intense, efforts necessary for success have resulted in better relationships within the region, and are 
already improving SAJ ability to execute projects. Some of those challenges are: 

• Communication with stakeholders. 
■ Identifying all the stakeholders was difficult. Obvious stakeholders for the SPP were 

invited to early project meetings to ensure total transparency. Unfortunately, some key 
stakeholders were inadvertently omitted from these early meetings because District 
team members did not fully understand the inherent interests these key stakeholders 
had in the SPP. This led to a bit of consternation among all stakeholders, as well as 
internal USACE discomfort. 

■ Effective project communication is primarily the responsibility of the Project 
Manager (PM). PMs often have competing issues on a project, thus leaving the 
engineers and planners to focus on the RSM technical details. Some PMs may 
initially be reluctant to engage in RSM discussions if they are not fully cognizant of 
the project sponsor’s interest. In the case of the St. Johns region, as inlet conditions 
evolved, some projects that were initially not included sought involvement. All 
potential stakeholders should be involved through emails, personal conversations, and 
meeting invitations from the beginning of the process. 

• USACE culture. 
■ While SAJ engineers, planners, and scientists think from a regional context, it is 

sometimes difficult to fully and effectively communicate the value of RSM to others. 
Additionally, District Operations and Maintenance, and Construction, personnel have 
historically been less engaged in RSM activities than others due to the inherent nature 
of the activities. 

■ RSM seeks to cross project-specific boundaries although authorities and funding 
remain project-centric. Authorities and funding are the main prerequisites to actually 
executing a job. RSM implementation is often handicapped in this regard. For 
instance, USACE often has the authority to dredge a channel, and receives funding to 
do so. However, the authority rarely mentions the surrounding coastal system, and the 
best use of the dredged material to maintain that system. Funds are spent in 
accordance with the authority and, due to schedules and/or contract requirements, are 
often difficult to combine with funds from other project authorities within the same 
coastal system. 

General Recommendations for Practical Application of RSM.  Success of 
any RSM initiative hinges on:  (1) good communication with the appropriate people, 
(2) understanding the physics of the regional processes and how proposed works will modify 
those processes, and (3) appreciating how to navigate the USACE permitting and funding 
policies. Figure 5 shows this triad necessary for RSM success.  
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Some general recommendations that will improve RSM success on other initiatives and District 
projects are: 

• Apply available technology to better understand and  quantify processes on a regional 
scale. 
■ Application of state-of-the-art technology can improve project communication, 

enlighten stakeholders, and is often required for obtaining needed permits. 
• Develop a stakeholder/partner communication plan. 

■ This plan should detail how the USACE stakeholders, and partners across the region 
will be communicate. 

■ It should be based on an understanding of what motivates each stakeholder and 
partner. 

■ It should emphasize how each stakeholder and 
partner can benefit by an RSM strategy. 

• The RSM strategy should be included in the Project 
Management Plan. 
■ This RSM strategy should include the 

stakeholder/partner communication plan and an 
internal communication plan, in addition to the 
technical description of the identified activities. 

• RSM tasks including internal/external coordination 
should be specifically delineated in any technical 
Statements of Work prepared. 

• A regional RSM manager should be identified to assist 
with improving communication across projects within 
the same region. 

• Every effort should be made to quantify RSM 
activities. Typical metrics that can be applied to gage success include: 
■ Volume of sediment 

▲ Used beneficially 
▲ Not placed in a confined disposal facility, offshore, or otherwise lost from the 

system 
■ Dollars spent or saved 
■ Relationships created or improved 
■ Public awareness/Education improved 

• New economic tools to quantify life cycle savings attributable to RSM are needed. 
■ One such tool should enable economic justification based on multiple projects across 

a region. This new tool may result in a Regional NED plan that is not necessarily the 
least expensive plan for any one particular project, but is the most economical plan 
for the Federal government overall. Potentially, regional project authorities and 
funding could follow. 

 

Figure 5.  Triad of RSM 
success. 



ERDC/CHL CHETN-XIV-24 
September 2012 

9 

CONCLUSIONS.  This Coastal and Hydraulics Engineering Technical Note (CHETN) 
provides a brief overview of RSM as it was applied for the St. Johns County SPP. Challenges 
experienced during this effort were investigated to develop general recommendations that will 
improve RSM applications across the USACE. 

ADDITIONAL INFORMATION.  This CHETN was prepared as part of the Regional 
Sediment Management (RSM) program, and was written by Robert C. Thomas, US Army 
Engineer Research and Development Center, Coastal and Hydraulics Laboratory, Vicksburg, 
MS; and Matthew H. Schrader, Jason A. Engle, and Dr. Kelly R. Legault, US Army Engineer 
District, Jacksonville, FL (SAJ). Information presented in this CHETN is based on personal 
interviews with SAJ personnel as well as published and draft reports on the subject. Additional 
information pertaining to RSM can be found at the RSM web site http://rsm.usace.army.mil 

Questions pertaining to this CHETN may be addressed to: 
  Matthew H. Schrader   Matther.H.Schrader@usace.army.mil  

  Linda S. Lillycrop    Linda.S.Lillycrop@usace.army.mil 
  (RSM Program Manager) 
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ACRONYMS AND ABBREVIATIONS. 

Term Definition 
CHETN Coastal and Hydraulics Engineering Technical Note 
CHL Coastal and Hydraulics Laboratory 
CMS Coastal Modeling System 
DMMP Dredged Material Management Plan 
ERDC Engineer Research and Development Center 
FDEP Florida Department of Environmental Protection 
IWR Institute for Water Resources 
IWW Intracoastal Waterway 
PM Project Manager 
RSM Regional Sediment Management 
SAJ [US Army Corps of Engineers] South Atlantic Division, Jacksonville 

District 
SPP Shore Protection Project 
USACE US Army Corps of Engineers 
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